

Experiment: Project Management Tool using Trello

Aim:

To understand the basics of project management and to plan, track, and manage a software project using a project management tool (Trello).

Objectives:

1. To understand project management concepts
2. To use a project management tool
3. To create and manage project tasks
4. To track project progress using workflow boards

Theory:

Project management involves planning, organizing, and managing resources to successfully complete project goals. Project management tools help teams collaborate, assign tasks, monitor progress, and meet deadlines efficiently.

Trello is a Kanban-based project management tool that uses boards, lists, and cards to represent projects and tasks visually.

In this experiment, Trello is used to plan and manage the development of an **E-Commerce Website**. The board is structured to handle all phases of the project — from requirement gathering to deployment. Tasks such as designing the homepage, implementing the shopping cart, integrating payment gateways, and testing product pages are organized as cards and moved across workflow stages as development progresses.

Trello's **board** represents the entire E-Commerce Website project. **Lists** represent the different stages of development such as Product Backlog, Sprint Backlog, In Progress, Testing, and Done. **Cards** represent individual tasks or features like User Login, Product Listing, Cart Management, Order Tracking, and Payment Integration.

In an Agile Scrum setup, the product backlog contains all planned features of the e-commerce platform. Selected features are moved to the Sprint Backlog at the start of each sprint. Each card contains a checklist covering Design, Coding, Unit Testing, and Integration. Members are assigned to cards, due dates are set, and labels are used to categorize tasks such as Bug, Feature, and Review.

Trello's **Butler Automation** is used to reduce manual effort by automatically moving cards across lists based on defined rules. The **Calendar Power-Up** provides a timeline view of all sprint tasks and deadlines, helping the team monitor delivery schedules effectively.

Software Requirements:

- Web Browser (Chrome/Edge/Firefox)
- Internet Connection
- Trello Account

Procedure:

Step 1: Open a web browser and go to trello.com Step 2: Login or sign up using your email ID
 Step 3: Click on Create → Create Board Step 4: Name the board as "E-Commerce Website" Step
 5: Create lists: To Do, In Progress, Testing, Done Step 6: Add task cards under To Do list Step 7:
 Assign due dates and members to cards Step 8: Move cards across lists as task progress changes

Part A: Agile Setup

1. Create a new board named "**Agile Project -- E-Commerce Website**"
2. Create lists:
 - Product Backlog
 - Sprint Backlog
 - In Progress
 - Testing
 - Done
3. Add Product Backlog cards:
 - User Login & Registration
 - Product Listing & Search
 - Shopping Cart Management
 - Payment Gateway Integration
 - Order Tracking & History
4. Add user story description: *As a user, I want ____ so that ____*
5. Move selected cards to **Sprint Backlog**
6. Add checklist to Sprint cards:
 - Design
 - Coding
 - Unit Testing
 - Integration
7. Assign sprint due date, members, and sprint label

Part B: Automation using Butler



8. Click **Automation** → **Rules**
9. Create rule:
 - When all checklist items are completed → Move card to **Done**
10. Create rule:
 - When due date is marked complete → Move card to **Done**
11. Create rule:
 - When label "Bug" is added → Move card to **Testing**



Part C: Monitoring



12. Enable **Calendar Power-Up**
13. Review completed sprint tasks
14. Conduct Sprint Retrospective



Expected Output:



An Agile Scrum board with automated task movement and sprint visualization for the E-Commerce Website project. A Trello board displaying tasks categorized under different workflow stages such as Product Backlog, Sprint Backlog, In Progress, Testing, and Done with progress tracking.











Result:

Thus, the project management tool Trello was successfully used to plan and manage the development of an E-Commerce Website.

Conclusion:

1. What is project management?
2. What is Trello?
3. What is Kanban?
4. Advantages of project management tools

5. Difference between task and milestone